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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period Aug 13 – 19, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period Aug 13 – 19, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 1 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: There was one serious event this week. A contract employee was witnessed walking through an 
exclusion zone under a running jaw crusher conveyor.  The jaw crusher was being fed with a Cat 349 
excavator at the time and the belt was loaded with 6.5 inch minus rock.  During the preliminary investigation a 
heavily traveled pathway was found in this location as well as a piece of "tramp iron" (stray piece of steel) that 
had been picked from the jaw crusher conveyor belt onto the magnet belt, and dropped ~10 to the ground, ~6 
inches from the travel path. 

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

 Ford Corkscrew fire suspended one operating shift for Midnite Remedial Action and Water Treatment on 
the 16th and 17th.   

 Spokesman Newspaper reporter to be re-scheduled for site visit of effluent line due to the Ford 
Corkscrew fire.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 18 August 2021; 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 AJAX 
 Stantec 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-21 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

(b) (6)
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Meeting Action Items: 
 None.  

 

EPA Plan/Document Approvals: 
 None. 

 

Regulatory Site Visit(s): 
 None.  

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of Aug 13 – 19, 2021, the following activities were conducted:  

 Work was suspended at Site at approximately 3:00 PM on 13 August due to poor air quality. The 
Washington Air Quality Advisory (WAQA) level exceeded 300.  Dayshift was cancelled on 16 Aug due to 
the Ford Corkscrew fire.  Haul operations were suspended in the afternoon on 17 Aug due to unsafe 
conditions resulting from a rain event (see SWPPP section below). 

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP).  Newmont placed these materials in the Pit 4 Waste Containment Area 
(WCA). 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to 
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021). 
Estimated quantities of materials produced are presented in Table 1. 

 Newmont halted crushing and screening materials to reevaluate SLV’s safety program, reestablish 
exclusion zones, and update SLVs fall protection plan. Re-start criteria given to SLV with a reinspection 
on 23 August.   

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation 
analysis.   

 Newmont completed adding WTP effluent water to the east cell of the South Pond and began transferring 
water from the east cell to the west cell of the pond.  These activities were performed in preparation for 
the leak location survey by Hydrogeophysics, Inc that is scheduled for 24 Aug. 

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 13 August. Visible dust from the crushing operation conformed with project requirements. 

 Stantec performed South Pond embankment stability inspection on 13 August.  The embankment 
remains stable and the water level in the South Pond piezometer remains below the action level. 

 Halme Construction resumed Effluent Pipeline construction activities.  Work activities included: 
o Continued fusing pipeline down Blue Creek Road. 

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  35,140  196%  455,295  783,216  172%  103% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

HSWRP  1,889  0  0%  37,979  2,828  7%  4% 

Pit 4 
Overburden 

14,700  0  0%  212,380  321,748  151%  96% 

CSZ Cleanup 417  0  0%  2,833  28,700  1013%  574% 

Total  34,925  35,140  101%  708,487  1,136,492  160%  98% 

Aggregate Production 

Drain Gravel 8,500  3,825  45%  175,100  139,948  80%  46% 

Liner Bedding 0  0  ‐‐  9,250  9,414  102%  102% 

Geomembrane 
Bedding 8,500  3,607  42%  175,100  141,212  81%  37% 

Total 17,000  7,432  44%  359,450  290,574  81%  42% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 1.00” of precipitation was recorded at Site on 17 Aug.  A Stantec Certified Erosion and Sediment Control 
Lead (CESCL) performed the post storm event inspection on 18 Aug.  Erosion and sediment control Best 
Management Practices (BMPs) performed as intended.   

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 No reportable spills. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Halme Construction mobilized a UTV. 

The following equipment was demobilized from the Site during this reporting period. 
 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 
 900 feet of 30” ADS N-12 Pipe. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
All eight dust monitors were effectively turned off during this time-period due to smoke from the local Ford-
Corkscrew fire.  Monitor locations and operating time-periods are as shown in Table 2 below.  Water trucks were 
used for dust suppression as needed for all mine site and effluent pipeline construction activities. 
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Bison Engineering was on site Thursday (8/19/2021) to conduct monthly dust monitor calibrations and install a 
new cradle-point for the system’s base station datalogger. 

 

Table 2 - TSP Dust Monitoring Locations during reporting period Aug 13 – 19, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 E   E E E/N E 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 E   E E E/N E 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 E   E E E/N E 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 E   E E E/N E 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 E   E E E/N E 

ES-6 (roving) East of HSWRP above High Road  03/23/21 E   E E E/N E 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 E   E E E/N E 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 E   E E E/N E 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
Mine Site 
 
Summary Memo for the South Pond 
Dewatering Well & Piezometer sent to EPA 
on 7/18/2021 
 
Received Additional Questions/Comments 
from the EPA on 8/9/2021 
 
Stantec responses sent to EPA 8/20/2021. 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional EPA 
Approval Received on 

5/11/2021 
 

Final EPA Approval 
TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    
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Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-06 NAR Lead-Off Crossing and Pipeline 
Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 
 
EPA Comments Received 7/14/2021 
 
Stantec Responses Sent to EPA on 
8/11/2021  

6/17/2021 
 
 
 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-10 Trench Backfill in Open Areas – Moisture 
Allowance 
Effluent Pipeline 

8/3/2021 CQA – 8/11/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
02272-15 South Pond Geomembrane – 2021 Liner 

Repairs 
Mine Site 

6/21/2021 CQA – 7/22/2021 
EPA - TBD 

02272-16 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site 

7/7/2021 CQA – 7-22-2021 
EPA - TBD 

02272-17 South Pond Liner Repair Data for July 16, 
2021 
Mine Site 

7/27/2021 CQA – 8/1/2021 
EPA - TBD 

HC-02200-06 Pace Analytics Report on Lincoln Sand and 
Gravel’s Pipe Bedding Material (Radiological 
Test Results) 
Effluent Pipeline 

8/4/2021 CQA – 8/11/2021 
EPA - TBD 

HC-02200-07 Daily Density Test Reports (Aug. 8 through 
Aug. 14, 2021) 
Effluent Pipeline 

8/18/2021 CQA – TBD 
EPA - TBD 

Other Items 
Date Title Comments 

8/13/2021  Quarterly Monitoring Report No. 17 – Second Quarter 2021 EPA - TBD 

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021 
CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 None 

Initial Phase Inspections 
 None  

Follow-up Phase and Ongoing Inspections 
 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 

Pile - no restrictions on placement. 
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 Tracking Dust Monitoring System 
 Effluent Pipeline – BMPs, Density Testing/Backfill Reports and Pipe Welding/Datalogger Reports  
 Material Deliveries  
 South Pond Liner Leak Investigation and Repairs 
 Equipment Mobilization Inspections 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Smoky site conditions on 13 Aug 2021 looking east from the field offices 
 

 
Figure 2 – Overview of Pit 4 – looking south 
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Figure 3 – Excavation, loading and hauling of low activity/low reactivity material from the SWRP, loadout 1 view looking north. 

 

 
Figure 4 – Excavation, loading and hauling of low activity/low reactivity material from the SWRP, loadout 2 view looking north.  
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Figure 5 – Crushing and screening operations at the HSWRP view looking west during rain event. 
 

 
Figure 6 – Halme Construction fusing pipe along Blue Creek Road 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish F
O

17. Excava17. Excavation and placement of materials into Pit #4 50d 29-Mar-21 A 29-Oct-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit# 50d 73% 29-Mar-21 A 29-Oct-21

18. Comple18. Complete Repair of South Pond 10d 23-Apr-21 A 02-Sep-21

18-1040 Support South Pond Pumping Station Construction and Commision 10d 70% 23-Apr-21 A 02-Sep-21

18-1150 Commission the South Pond 10d 50% 09-Jul-21 A 02-Sep-21

19. Initiate 19. Initiate Borrow Area Development 10d 13-Sep-21 24-Sep-21

19-1060 Construct monitoring wells in Borrow (Sep) 10d 0% 13-Sep-21* 24-Sep-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 87d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 82d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 82d 37% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 87d 37% 29-Mar-21 A 23-May-22

23. Reclaim23. Reclaim disturbed Portion of the  Borrow Area 30d 06-Aug-21 A 01-Oct-21

23-1000 Contract seed collection from Borrow 30d 5% 06-Aug-21 A 01-Oct-21

26. Constr26. Construct the new WTP and Pipeline for discharge 50d 07-Jun-21 A 29-Oct-21

26-3070 Erosion Control BMP's & Site Controls 0d 50% 07-Jun-21 A 20-Aug-21

26-3090 Material Staging & Pipe Fusing 15d 50% 07-Jun-21 A 10-Sep-21

26-3080 Clearing & Grubbing 50d 70% 18-Jun-21 A 29-Oct-21

26-3120 Install MH at STA 34+55 6d 80% 15-Jul-21 A 27-Aug-21

26-3130 Progress to STA 50+00 24d 50% 26-Jul-21 A 23-Sep-21

26-3140 Progress to STA 66+00 30d 45% 29-Jul-21 A 01-Oct-21

26-3150 Progress to STA 86+00 34d 20% 04-Aug-21 A 07-Oct-21

26-3160 Progress to STA 106+00 39d 0% 20-Aug-21 14-Oct-21

26-1740 Develop WTP Construction Work Plans for Approval 30d 0% 09-Sep-21 20-Oct-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 87d 29-Mar-21 A 23-May-22

27-1000 Produce Drain Gravel for Pit 3 87d 59% 29-Mar-21 A 23-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 87d 59% 29-Mar-21 A 23-May-22

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of under 54d 06-Jul-21 A 06-Apr-22

28-1180 Install Pit 3 dewatering system to transfer water to South Pond 
(1,000 GPM)

10d 90% 06-Jul-21 A 02-Sep-21

28-1140 Install pumps and generators 4d 0% 20-Aug-21 25-Aug-21

28-1190 Route Pit #4 temporary dewatering line to South Pond 10d 0% 20-Aug-21 02-Sep-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Aug 15 Aug 22 Aug 29 Sep 05 Sep 12

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 20-Aug-21     
Print Date: 20-Aug-21    
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(b) (6)

(b) (6)

(b) (6)

(b) (6)



Activity ID Activity Name RD %
Complete

Start Finish F
O

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 5d 0% 27-Aug-21 02-Sep-21

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% 03-Sep-21 06-Apr-22

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Aug 15 Aug 22 Aug 29 Sep 05 Sep 12
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